

# WSIP Construction Management Procedures

## TABLE of CONTENTS

Preface

i

<u>Revision No.</u>	<u>PROCEDURES</u>	<u>Tab No.</u>
0	Preparation and Control of WSIP CM Procedures	1
1	Request for Information (RFI)	2
0	Value Engineering Change Proposal (VECP)	3
1	Submittals	4
1	Meeting Minutes	5
0	Project Document and Correspondence Control	6
2	QA Daily Inspection Reports	7
1	Pre-construction Conference	8
0	Non-compliance Notices - Quality	9
<b>3</b>	<b>Applications for Payment</b>	<b>10</b>
5	Construction Quality Management	11
2	Safety Reporting Procedures	12
1	Construction Claims Management	13
1	Drawing Control	14
1	Construction Schedule Management	15
8	Construction Change Management	16
1	City Furnished Materials and Equipment	17
1	Pre-construction and Post-construction Site Surveys	18
1	Dispute Review Board (DRB)	19
3	Monthly Project Construction Progress Reports	20
0	Request for Substitution	21
6	System Shutdowns	22
1	CMIS Access and Help Requests Procedure	23
0	Formal Partnering	24
3	Emergency Response	25
0	SQS Plan and Surveillance Process	26
1	Public Outreach	27
1	Weekly Project Construction Reports	28
blank	Not Used	29
1	Project History /Lessons Learned	30
1	Dispute Resolution Advisor (DRA)	31

# WSIP Construction Management Procedures

## TABLE of CONTENTS

Revision No.	<u>PROCEDURES</u>	Tab No.
6	Contract Close-out	32
1	Record Documents Maintenance and Submittal	33
2	Risk Management Plan Preparation	34
0	Certified Payroll Reports	35
<b>1</b>	<b>Administration of Force Accounts (T&amp;M)</b>	<b>36</b>
blank	Not Used	37
1	Site Security	38
1	System Testing and Start-up	39
1	Project Labor Agreement	40
1	Informal Partnering	41
<b><u>ENVIRONMENTAL PROCEDURES</u></b>		
0	Environmental Requirements Table	51
0	Environmental Inspection and Specialty Environmental Monitoring	52
0	Environmental Non-compliance Notice	53
0	Environmental Minor Project Deviation (MPD)	54
0	Monthly Environmental Compliance Report	55
0	Environmental Quarterly Compliance Reporting Table	56
0	Daily Monitoring Log - Environmental	57
0	Environmental Daily Inspection Reports	58
<b><u>PROCESSING PROCEDURES</u></b>		
0	Manual Timesheets and Invoice Processing	61
0	New and Revised Task Orders Processing	62
blank	Not Used	63
1	CM Services Monitoring and Reporting	64
2	CM Project Quarterly Review Meeting	65
<b><u>CM OPERATIONS PROCEDURES</u></b>		
0	Ombudsperson Program	71